## **Power Plant - Relay Replacement**

Iowa State EE Senior Design - December 2015

Group: Dec15-22

Dan Dye

Key Activities Weeks - Spring 2015

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		1 2	1 2 3	1 2 3 4	1 2 3 4 5	1 2 3 4 5 6	1 2 3 4 5 6 7	1 2 3 4 5 6 7 8	1 2 3 4 5 6 7 8 9	1 2 3 4 5 6 7 8 9 10	1 2 3 4 5 6 7 8 9 10 11	1 2 3 4 5 6 7 8 9 10 11 12	1 2 3 4 5 6 7 8 9 10 11 12 13	1 2 3 4 5 6 7 8 9 10 11 12 13 14

Key Activities Weeks - Spring 2015

Fall	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Relay Replacement Deisgn Construction Package															
Relay Replacement Deisgn Function															
Arc Flash Calcuation Analysis															
Arc Flash Calcuation Compliance Regulations															
Arc Flash Analysis Review															
Safety Operation Solutions Compliance Regulations															
Safety Operation Solutions Cost Estimates															
Safety Operation Solutions Operation Guild															
Safety Operation Review															
Compleation of Final Project Report															
Design of Project Poster															
Presentation Practice															
Presentation															