

EE 492 - Progress Report

Progress Report 1: 8/23/15 – 8/29/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Meet with Professor Dr. Amariucaí to update him on the project and to answer any questions he might have regarding the project. Contacted Project Sponsor Terry Fett and Project Advisor Mani Mina to discuss project details and progress. Also talked with CIPCO Safety Director to discuss details on arc flash calculations.

Achievements:

Made progress on arc flash research and calculations.

Pending Issues:

Need time to review final project and design document with sponsor.

Plans for Next Week:

Continue communication between project Advisor and Sponsor for project guidance.
Send out project documentation for review by sponsor.

This Weeks Time Contributions:

12 hours

Total Project Time Contributions:

12hours this semester

117 hours total