

EE 492 - Progress Report
Progress Report 10: 10/25/15 – 11/31/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Complete review and comment changes from project Sponsor. Moderate amount of changes to be made along with additional content and explanation required. Worked a small amount on final paper layout and presentation.

Achievements:

Updated project deliverables, started layout of presentation and final paper.

Pending Issues:

None at this time.

Plans for Next Week:

Continue on deliverables, presentation, and final paper.

This Weeks Time Contributions:

17 hours

Total Project Time Contributions:

130 hours this semester

235 hours total