

EE 492 - Progress Report

Progress Report 11: 11/01/15 – 11/07/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue with review and comment changes from project Sponsor. Working toward draft of presentation for teacher review on November 13th.

Achievements:

Updated project deliverables and made good progress on presentation.

Pending Issues:

None at this time.

Plans for Next Week:

Continue on deliverables, presentation, and final paper. Pass presentation to project sponsor and friend (quality engineer) for input.

This Weeks Time Contributions:

18 hours

Total Project Time Contributions:

148 hours this semester

253 hours total