

EE 492 - Progress Report
Progress Report 12: 11/08/15 – 11/14/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue work on draft of presentation for review on November 13th. Clean up deliverables and start work on final paper.

Achievements:

Updated project deliverables and continued work on presentation and final report.

Pending Issues:

None at this time.

Plans for Next Week:

Continue on deliverables, presentation, and final paper.

This Weeks Time Contributions:

8 hours

Total Project Time Contributions:

156 hours this semester

261 hours total