

EE 492 - Progress Report
Progress Report 13: 11/15/15 – 11/21/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue work on final paper.

Achievements:

Made some progress on final report.

Pending Issues:

None at this time.

Plans for Next Week:

Continue on deliverables, presentation, final paper, and poster.

This Weeks Time Contributions:

6 hours

Total Project Time Contributions:

162 hours this semester

267 hours total