

**EE 492 - Progress Report**  
Progress Report 14: 11/22/15 – 11/28/15

**Project Title: Power Plant Relay Replacement**

**Project number: Dec15-22**

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

**Weekly Summary:**

Continue work on final paper.

**Achievements:**

Made progress on final report and started layout on final poster.

**Pending Issues:**

None at this time.

**Plans for Next Week:**

Continue on deliverables, presentation, final paper, and poster.

**This Weeks Time Contributions:**

12 hours

**Total Project Time Contributions:**

174 hours this semester

279 hours total