

EE 492 - Progress Report
Progress Report 15: 11/29/15 – 12/05/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue work on final paper, poster, and all documentation.

Achievements:

Completed the poster. Sent final report out to support team for review.

Pending Issues:

None at this time.

Plans for Next Week:

Practice the presentation and dial in the time. Finalize all of the documentation.

This Weeks Time Contributions:

25 hours

Total Project Time Contributions:

199 hours this semester

304 hours total