

EE 492 - Progress Report
Progress Report 16: 12/06/15 – 12/10/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Finish and turn in final report and all documentation. Thursday is the final presentation.

Achievements:

Update website, turn in final report, and give final presentation and demonstration.

Pending Issues:

None at this time.

Plans for Next Week:

Not applicable

This Weeks Time Contributions:

~15 hours

Total Project Time Contributions:

214 hours this semester

319 hours total