

# **EE 492 - Progress Report**

Progress Report 3: 9/6/15 – 9/12/15

**Project Title: Power Plant Relay Replacement**

**Project number: Dec15-22**

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

**Weekly Summary:**

Continued work on the design construction package and relay functionality descriptions.

**Achievements:**

Made progress on the relay design for construction package and functionality descriptions.

**Pending Issues:**

None at this time.

**Plans for Next Week:**

Continue with relay design work and start arc flash calculation analysis.

**This Weeks Time Contributions:**

13 hours

**Total Project Time Contributions:**

35 hours this semester

140 hours total