

EE 492 - Progress Report

Progress Report 4: 9/13/15 – 9/19/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continued work on the design construction package and relay functionality descriptions. Started working on the arc flash compliance and regulation section.

Achievements:

Made progress on the relay design and started work towards the arc flash compliance and regulation part of the deliverable.

Pending Issues:

None at this time.

Plans for Next Week:

Continue with relay design work and arc flash regulations.

This Weeks Time Contributions:

8 hours

Total Project Time Contributions:

43 hours this semester

148 hours total