

## **EE 492 - Progress Report**

Progress Report 5: 9/20/15 – 9/26/15

**Project Title: Power Plant Relay Replacement**

**Project number: Dec15-22**

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

### **Weekly Summary:**

Continued work on the design deliverable and the arc flash compliance and regulation section.

### **Achievements:**

Made progress on the relay design and sent out for review. Working towards completing the arc flash analysis and compliance part of the deliverable.

### **Pending Issues:**

None at this time.

### **Plans for Next Week:**

Complete the arc flash analysis and send out to review by the CIPCO safety manager.

### **This Weeks Time Contributions:**

10 hours

### **Total Project Time Contributions:**

53 hours this semester

158 hours total