

## **EE 492 - Progress Report**

Progress Report 6: 9/27/15 – 10/3/15

**Project Title: Power Plant Relay Replacement**

**Project number: Dec15-22**

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

### **Weekly Summary:**

Continued work on the arc flash compliance and regulation section of the deliverable. This should be ready for review this week. Received back the relay replacement review markups and these will be completed before the final review.

### **Achievements:**

Made progress on the arc flash analysis part of the deliverable and will send out for review at the end of the week

### **Pending Issues:**

None at this time.

### **Plans for Next Week:**

Complete any markups from the arc flash review and start on the safe operation solutions and compliance section.

### **This Weeks Time Contributions:**

13 hours

### **Total Project Time Contributions:**

66 hours this semester

171 hours total