

EE 492 - Progress Report

Progress Report 7: 10/4/15 – 10/10/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continued work on the arc flash compliance and regulation section of the deliverable. Clean up all three parts of the whole deliverable and passed all it to the Safety Manager and Engineering Manager for review and comment. This was done as progress check with the management.

Achievements:

Made progress on the arc flash analysis part of the deliverable.

Pending Issues:

None at this time.

Plans for Next Week:

Complete any markups from the review of all three parts and update the website with progress.

This Weeks Time Contributions:

15 hours

Total Project Time Contributions:

81 hours this semester

186 hours total