

EE 492 - Progress Report

Progress Report 8: 10/11/15 – 10/17/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Complete review and comment changes from last week's review. Moderate amount of changes to be made along with additional content and explanation required. This worked out well as a progress check with the management.

Achievements:

Looked at requirements for final paper and presentation.

Pending Issues:

None at this time.

Plans for Next Week:

Get a draft of the final paper and presentation started.

This Weeks Time Contributions:

17 hours

Total Project Time Contributions:

98 hours this semester

203 hours total