

## **EE 492 - Progress Report**

Progress Report 9: 10/18/15 – 10/24/15

**Project Title: Power Plant Relay Replacement**

**Project number: Dec15-22**

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

### **Weekly Summary:**

Update website with progress reports and changed orientation on document page.  
Complete review and comment changes from last week's review. Moderate amount of changes to be made along with additional content and explanation required.

### **Achievements:**

Updated project deliverables and website.

### **Pending Issues:**

None at this time.

### **Plans for Next Week:**

Get a draft of the final paper and presentation started.

### **This Weeks Time Contributions:**

15 hours

### **Total Project Time Contributions:**

113 hours this semester

218 hours total