

EE 491 - Weekly Report
Weekly Report 10: 3/30/15 – 4/6/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue email correspondence with Project Advisor Mani Mina regarding project process and short term objectives primarily covering website information. Received feedback regarding Project Plan 2 and Design Document from Project Sponsor.

Achievements:

Prepared draft on arc flash calculations and started research on safe operating options.

Pending Issues:

None at this time

Plans for Next Week:

Continue communication between project Advisor and Sponsor for project guidance. Work up version 2 of the Design Document and finish up arc flash calculations and safe operating options.

This Weeks Time Contributions:

13 hours

Total Project Time Contributions:

88 hours