

EE 491 - Weekly Report
Weekly Report 11: 4/7/15 – 4/13/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue email correspondence with Project Advisor Mani Mina regarding project process and short term objectives. Received feedback regarding Project Plan 2 and Design Document from Project Sponsor.

Achievements:

Prepared draft on safe operating options.

Pending Issues:

Need time to review final project and design document with sponsor.

Plans for Next Week:

Continue communication between project Advisor and Sponsor for project guidance. Send out project documentation for review by sponsor.

This Weeks Time Contributions:

18 hours

Total Project Time Contributions:

105 hours