

EE 491 - Weekly Report

Weekly Report 3: 2/2/15 – 2/8/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue email correspondence with Project Advisor Mani Mina regarding project process and short term objectives including project scope details. February 2nd, meet with Project Sponsor Terry Fett to talk about the project scope details.

Achievements:

Draft of project scope completed and sent out for review and comment. Downloaded and started using Google Web Design to work toward designing a project website.

Pending Issues:

Need to learn website design software.

Plans for Next Week:

Continue communication between project Advisor and Sponsor to finalize project scope and man hour estimates. Start design on one line diagram. Continue working with Google Web Design and work towards setting up project website.

Time Contributions:

5 hours

Total Time Contributions:

8.5 hours