

EE 491 - Weekly Report
Weekly Report 5: 2/16/15 – 2/22/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue email correspondence with Project Advisor Mani Mina regarding project process and short term objectives primarily covering the project plan, project schedule, and man hour information. Meeting with the Project Sponsor was rescheduled to Monday due to schedule conflicts.

Achievements:

Completed version 1 of the Project Plan document, Gant chart, and Man-hour estimate.

Pending Issues:

The website will need to be finished this week and due to lack of experience with Web design there could be delays.

Plans for Next Week:

Continue communication between project Advisor and Sponsor for project guidance. Finalize design on one line diagram and web site.

This Weeks Time Contributions:

10.5 hours

Total Project Time Contributions:

25 hours