

EE 491 - Weekly Report
Weekly Report 6: 2/16/15 – 3/1/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue email correspondence with Project Advisor Mani Mina regarding project process and short term objectives primarily covering website information.

Achievements:

Started developing the project website, completed draft of one line diagram.

Pending Issues:

None at this time.

Plans for Next Week:

Continue communication between project Advisor and Sponsor for project guidance. Finalize design on one line diagram and web site.

This Weeks Time Contributions:

10 hours

Total Project Time Contributions:

35 hours