

EE 491 - Weekly Report
Weekly Report 7: 3/2/15 – 3/8/15

Project Title: Power Plant Relay Replacement

Project number: Dec15-22

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Member: Dan Dye

Weekly Summary:

Continue email correspondence with Project Advisor Mani Mina regarding project process and short term objectives primarily covering website information. Received feedback regarding Project Plan from Project Sponsor.

Achievements:

Continued developing the project website, completed draft of one line diagram, and the connection & schematic diagram on one of the four units.

Pending Issues:

Start and complete the design document.

Plans for Next Week:

Continue communication between project Advisor and Sponsor for project guidance. Finalize design on one diagram and connection & schematic diagram. Start and complete the design document.

This Weeks Time Contributions:

12 hours

Total Project Time Contributions:

47 hours