

EE 491 - Weekly Report
Weekly Report 1: 1/19/15 – 1/23/15

Advisor: Mani Mina

Sponsor: Terry Fett

Client: CIPCO

Project Title: Power Plant Relay Replacement

Member: Dan Dye

Weekly Summary:

January 21st, Had email correspondence with Project Advisor Mani Mina regarding project process and short term objectives. January 23rd, meet with Project Sponsor Terry Fett to talk about the project scope and objectives.

Achievements:

Started on project scope and downloaded required drawings and templates.

Pending Issues:

None

Plans for Next Week:

Complete draft project scope for review

Time Contributions:

1.5 hours